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PLANNING & BACKGROUND DATA

Project Justification Statement:  This project consists of two bridges on SR 18 in Troup County. These
bridges were designed using an HS-20 vehicle, which is below our current design standards.  Both of
these bridges have an ADT greater than 8,000 vehicles but have a gutter-to-gutter width of only 28 feet.

The bridge on SR 18 EBL over Long Cane Creek, Structure ID 285-0022-0, was built in 1963. This bridge
consists of seven (7) spans of Reinforced Concrete Deck Girders (RCDG’s) on concrete caps with steel
piles. The overall condition of this bridge would be classified as fair. The deck is in satisfactory condition
with minor cracking throughout. The superstructure is in fair condition with heavy cracking in the RCDG’s
and some areas of delamination. The substructure is in fair condition with spalling of the concrete caps
and corrosion of the steel piles. This bridge is classified as having an unknown foundation and therefore
could be at risk for scour.

The bridge on SR 18 WBL over Long Cane Creek, Structure ID 285-0023-0, was built in 1963. This
bridge consists of seven (7) spans of Reinforced Concrete Deck Girders (RCDG’s) on concrete caps with
steel piles. The overall condition of this bridge would be classified as fair. The deck is in satisfactory
condition with minor cracking and spalls with exposed rebar. The superstructure is in satisfactory
condition with heavy cracking in the RCDG’s. The substructure is in satisfactory condition with spalling
with exposed rebar in the concrete caps and corrosion of the steel piles. This bridge is classified as
having an unknown foundation and there are signs of scour at the intermediate bents.

Due to the structural integrity of these bridges pertaining to their design vehicle, their narrow gutter-to-
gutter width, and the unknown foundation of their substructures, replacement of these 54-year-old
structures is recommended.

Existing conditions:  The location of this project is along SR 18 in East West Point, Troup County, GA.
The location is along SR 18 in between the signalized intersection of Kia Parkway and the southbound
ramps of I-85 Interchange with SR 18 (Exit 2).  The existing divided roadway consists of two 12-foot lanes,
6-foot rural outside shoulders (2-foot paved and 4-foot grassed) and a varying width raised median between
eastbound and westbound directions.  Both westbound and eastbound directions have approximately 264-
foot long concrete bridges with 28-foot wide decks over Long Cane Creek.  There are existing overhead
telephone and power lines located within the project area.  There is also existing underground telephone,
water and gas lines located within the project area.  There are no existing sidewalks or bike lanes along SR
18 within the project area.

Other projects in the area:
S014632 Extend Right Turn Lane on SR 18 to I-85 SB On-Ramp
M005025 Resurfacing and Maintenance of SR 18 from SR 14 to I-85
0009975 Project converts SR 18/I-85 Interchange from two-way stop-controlled ramp terminals to

roundabouts

MPO: N/A - not in an MPO TIP #: N/A

Congressional District(s): 3

Federal Oversight: ☐PoDI ☒Exempt ☐State Funded ☐Other

Projected Traffic: AADT 24 HR T:  12.5%
Current Year (2016):   14,150  Open Year (2020):   22,150 Design Year (2040):  30,450
Traffic Projections Performed by: HNTB; traffic numbers taken from PI #0009975
Date approved by the GDOT Office of Planning:  October 31, 2016

Functional Classification (Mainline):  Rural Minor Arterial
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Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:
Warrants met: ☐None ☒Bicycle ☒Pedestrian ☐Transit

Bicycle Warrant #3 – along project alignments with bicycle travel generators and destinations
Pedestrian Warrant #1 – along corridors with pedestrian travel generators and destinations

Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required? ☒No ☐Yes
Initial Pavement Type Selection Report Required? ☒No ☐Yes
Feasible Pavement Alternatives: ☒HMA ☐PCC ☐HMA & PCC

DESIGN AND STRUCTURAL

Description of Proposed Project: The location of this project is along SR 18 in East West Point,
Troup County, GA.  The location is along SR 18 in between the signalized intersection of Kia Parkway
and the southbound ramps of I-85 Interchange with SR 18 (Exit 2).  This project would replace the
eastbound and westbound bridges over Long Cane Creek with one new bridge.  The proposed
roadway would consist of two 12-foot lanes in each direction and a 20-foot raised median with curb &
gutter.  The eastbound outside shoulder will consist of curb & gutter, a 2-foot grass strip, a 5-foot
sidewalk and 2.5-foot grass strip behind the sidewalk for a total of 12 feet.  The westbound outside
shoulder will consist of curb & gutter, a 10-foot shared use path and 3.5-foot grass strip behind the
sidewalk for a total of 16 feet.  The east end of the project will have to tie into the proposed roundabout
project PI #0009975.  The project will be let in conjunction with PI #0009975 to allow the staging of
both project to work efficiently.  Also, all right-of-way for this project will be purchased under PI
#0009975.  The total project length is approximately 0.18 miles.

Major Structures:
Structure ID Existing Proposed

285-0022-0
SR 18 eastbound
over Long Cane
Creek

Length = 264 ft
Total Horizontal Clearance = 28 ft
Total Bridge Travel Width = 24 ft
Total Bridge Deck Width = 34.5’

Length = 310 ft
Total Horizontal Clearance = 87.5 ft
Total Bridge Travel Width = 48 ft
12 ft north shoulder, 7.5 ft south
shoulder, 20 ft raised median

285-0023-0
SR 18 westbound
over Long Cane
Creek

Length = 264 ft
Total Horizontal Clearance = 28 ft
Total Bridge Travel Width = 24 ft
Total Bridge Deck Width = 34.5’

Same as above, concept proposes
1 bridge replacing both existing
bridges

Accelerated Bridge Construction (ABC) techniques anticipated:  No  Yes

The proposed project will utilize prefabricated bridge elements which reduce the overall on-site construction
duration and associated mobility and safety concerns.  The construction staging for this project will require
coordination with the adjacent interchange roundabout project P.I. #0009975.  Phasing will entail of shifting
eastbound and westbound traffic onto one of the parallel bridges and dropping down to one lane in each
direction.  This will allow construction of one half of the proposed bridge to be completed.  Traffic would
then be shifted onto the newly constructed partial bridge and the remaining proposed bridge would be
completed.  Aggressive ABC measures are not likely to be pursued, as the overall staging of the two
projects would still be tied together.  The use of Next beams to eliminate in-field SIP formwork efforts will
be investigated, however the maximum allowed span length of 70 feet, per the Bridge and Structures
Design Manual, is not sufficient to clear span the creek.  The anticipated construction duration is 18 to 24
months, contingent on the coordination of the roundabout project phasing.  The bridge will be built using
staged construction and temporary traffic crossovers.  No offsite detour will be required.  This work is
considered to be Tier 5 ABC.
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Mainline Design Features:  SR 18/East 10th St

Feature Existing Policy Proposed
Typical Section
- Number of Lanes 4 4
- Lane Width(s) 12 ft 11-12 ft 12 ft
- Median Width & Type 20 ft Raised 20 ft Raised 20 ft Raised
- Border Area Width 6 ft total

2 ft paved 10-16 ft 16 ft north
12 ft south

- Outside Shoulder Slope 6% 2% 2%
- Inside Shoulder Width N/A N/A N/A
- Sidewalks

N/A 5 ft

10 ft north
(shared use

path)
5 ft south

- Auxiliary Lanes N/A N/A
- Bike Accommodations N/A 4-5 ft Shared Use

Path
Posted Speed 45 45
Design Speed 45 45 45
Minimum Horizontal Curve Radius 818.50 711 818.50
Maximum Superelevation Rate 6% 4% 4%
Maximum Grade ~1% 7% ~1%
Access Control By Permit By Permit By Permit
Design Vehicle HS-20 WB-67
Pavement Type HMA HMA

*According to current GDOT design policy if applicable

Is the project located on a NHS roadway? ☒ No ☐ Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated:
None anticipated.

Design Variances to GDOT Standard Criteria anticipated:
None anticipated.

Lighting required: ☒ No ☐ Yes

Off-site Detours Anticipated: ☒ No ☐ Undetermined ☐ Yes

Transportation Management Plan [TMP] Required: ☐ No ☒ Yes
If Yes: Project classified as: ☒ Non-Significant
TMP Components Anticipated: ☒ TTC
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INTERCHANGES AND INTERSECTIONS
Major Interchanges/Intersections:  Kia Parkway (signalized) and I-85 Interchange (proposed
roundabout project, PI #0009975).  There are no anticipated project encroachments into either
intersection.

Intersection Control Evaluation (ICE) Required:  No  Yes

Roundabout Peer Review Required: ☒ No ☐ Yes ☐ Completed – Date:

UTILITY AND PROPERTY
Railroad Involvement: None

Utility Involvements: Overhead Telephone & Power running parallel on both shoulders and crossing
SR 18 in project area.  Underground gas line on north shoulder and underground waterline on south
shoulder, both located inside Exist R/W.

SUE Required: ☐ No ☒Yes

Public Interest Determination Policy and Procedure recommended? ☒ No ☐ Yes

Right-of-Way: Existing width:  147-218 ft. *Proposed width:  216-218 ft.
Required Right-of-Way anticipated: None Yes ☐ Undetermined
Easements anticipated: ☒ None ☐ Temporary ☐ Permanent ☐ Utility ☐ Other

Anticipated total number of impacted parcels:  0
Displacements anticipated: Businesses: 0

Residences: 0
Other: 0

     Total Displacements:  0

*Right-of-way for this project to be purchased under PI #0009975.

Impacts to USACE property anticipated? ☒ No ☐ Yes ☐ Undetermined

CONTEXT SENSITIVE SOLUTIONS
Issues of Concern:  None

Context Sensitive Solutions Proposed:  None

ENVIRONMENTAL AND PERMITS

Anticipated Environmental Document:
 NEPA: ☐ PCE ☒ CE ☐ EA-FONSI
 GEPA: ☐ Type A ☐ Type B ☐ None

☒ ☐ N
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Level of Environmental Analysis:
☒  The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification,
delineation, and agency concurrence.

☐  The environmental considerations noted below are based on the completion of resource
identification, delineation, and agency concurrence.

Water Quality Requirements:
MS4 Compliance – Is the project located in an MS4 area? ☒ No ☐ Yes

Is Non-MS4 water quality mitigation anticipated? ☒ No ☐ Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated:

A Section 404 of the Clean Water Act (CWA) permit is expected for the bridge replacement.  A buffer
variance may be required for the bridge replacement, since it is feasible that one of the alternatives will fall
outside the 100-foot exemption area for bridge replacements.

Air Quality:
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes
Carbon Monoxide hotspot analysis required? ☒ No ☐ Yes

NEPA/GEPA Comments & Information:

Ecological Resources:  Two perennial streams have been preliminarily identified.  An aquatic survey may
be required.  To date, protected species and their habitats have not been identified.

Historic Resources: Project was screened for historic architectural resources on April 11, 2018.  No NRHP
listed properties, previously-identified GNAHRGIS sites, or bridges in the Georgia Historic Bridge Survey
are located within the study area.  Three properties 50 years of age or older within the APE were identified
using Troup County Tax Assessor’s records.  Based on the photographs of the resources, none of the three
appear to be eligible for inclusion in the NRHP.

Archaeological Resources:  Based on the preliminary background investigation, no archaeological
resources are anticipated within the project area.

Air Quality:  Expect a Type A MSAT Qualitative Analysis, and assume that no CO Hotspot Analysis is
required.  Expect no impacts or minor impacts to air quality that are not expected to affect design.

Noise Effects:  Expect Type III Noise Assessment and no impacts or minor impacts that are not expected
to affect design.

Public Involvement:  A PIOH may be required.  Access to and from the Kia plant nearby may be a
consideration for any detours considered.  A technology park is near the project area, and access to the
park may also be a consideration for those businesses.  One new gas station is under construction adjacent
to the project area but is not expected to be affected.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No ☐ Yes

Project Meetings: Concept meeting held on June 1, 2018.

Other coordination to date: Subject Matter Expert meeting was held January 29, 2018, to discuss draft
concept layout and verify scope of work.



Limited Scope Concept Report – Page 8 P.I. Number: 0013999
County:  Troup

Project Activity Party Responsible for Performing Task(s)
Concept Development Infrastructure, Consulting & Engineering
Design Infrastructure, Consulting & Engineering
Right-of-Way Acquisition GDOT
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Owner
Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits Contractor
Providing Detours Contractor
Environmental Studies, Documents, & Permits Infrastructure, Consulting & Engineering
Environmental Mitigation GDOT
Construction Inspection & Materials Testing GDOT

Project Cost Estimate and Funding Responsibilities:

PE Activities

ROW
Reimbursable

Utilities CST* Total CostPE Funding
Section 404
Mitigation

Funded By Fed/State Fed/State Fed/State Fed/State Fed/State

$ Amount $800,000 $57,800 ^$0 $1,208,000 $7,262,558.48 $9,328,358.48
Date of

Estimate Authorized 6/15/2018 N/A 6/4/2018 8/03/2018

*CST Cost includes: Construction, Engineering and Inspection, Cont i ngencies and Liquid AC Cost
Adjustment.
^Right-of-way for this project will be purchased under PI #0009975 and the two projects will be twinned for
letting.

ALTERNATIVES DISCUSSION

Preferred Alternative: The bridge will be built along the same alignment as the existing bridges in
staged construction, maintaining at least one lane in each direction at all times.  Stage 1 would be to
shift traffic to the outside lanes in each direction and construct any necessary temporary pavement
needed for Stage 2.  Stage 2 will consist of shifting traffic to the eastbound lanes while constructing the
westbound portion of the proposed bridge.  Stage 3 will consist of shifting traffic to the westbound lanes
while constructing the eastbound portion of the proposed bridge.  Stage 4 will consist of shifting traffic
to the outside lanes in each direction and constructing the raised median.
Estimated Property Impacts: 0  Estimated Total Cost: $9,328,358.48

Estimated ROW Cost: $0 Estimated CST Time: 24 months
Rationale: This alternative was selected as the preferred alternative because, while reducing traffic to
one lane in each direction during construction, the road will remain open during the entire duration of
construction, as opposed to an offsite detour.  The staging configuration will also allow the I-85
interchange and Kia Parkway intersection to remain operational during construction as opposed to
temporary crossovers.  This alternative has less environmental impacts, utility relocations and required
right-of-way/easements compared to an onsite detour with a temporary bridge over Long Cane Creek.
A major advantage of this alternative is that it allows the roundabout interchange with I-85 project (PI
#0009975) to be built simultaneously as the bridge replacements over Long Cane Creek, because the
staging and traffic patterns match the staging of PI #0009975.
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No-Build Alternative: No-Build
Estimated Property Impacts: 0  Estimated Total Cost: $0

Estimated ROW Cost: $0 Estimated CST Time: 0
Rationale: This alternative is not preferred since the existing bridges were built in 1963, were designed
below current standards and do not meet the need and purpose of this project.  Both bridges are classified
as having undetermined foundations, therefore, could be at risk for scour.

Alternative 1: This alternative proposes that the bridge be built along the same alignment as the
existing bridges and will require an offsite detour during construction.  The offsite detour will use Kia
Parkway, I-85 and Kia Boulevard for an approximate detour length of 9.4 miles.

Estimated Property Impacts: 0  Estimated Total Cost: $8,549,271.60
Estimated ROW Cost: $0 Estimated CST Time: 18 months

Rationale: This lengthy detour alternative would cause excessive delay and inconvenience to the
traveling public.  Construction year AADT is projected to be around 11,000 and 12.5% trucks.  In
addition, the offsite detour utilizes Kia Parkway, whose purpose is to provide access to the KIA plant in
the area, a major source of local employment.  The offsite detour also utilizes Interstate 85, causing
additional delays to a major interstate right at the Alabama border.

Additional Comments/ Information: None

LIST OF ATTACHMENTS/SUPPORTING DATA

1. Concept Layout
2. Typical section
3. Cost Estimates
4. PI #0009975 Traffic Approval Letter
5. PI #0009975 Traffic Diagrams
6. Meeting Minutes
7. Bridge Inventory Data Listing
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE August 3, 2018

From:

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 11/15/2020

PROJECT MANAGER
MGMT ROW DATE 12/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 5,700,000.00 DATE

RIGHT OF WAY $ 300,000.00 DATE

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 7,262,558.48

RIGHT OF WAY $ 0.00

UTILITIES $ 1,208,000.00

  *Cost Contains 10  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

Based on concept development, more detailed design work and preliminary utility cost estimate.  Right-of-Way
for this project will be acquired under PI 0009975.

0013999

Parisa Noferest

Kimberly W. Nesbitt, State Program Delivery Administrator

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

SR 18 EB & WB BRIDGE REPLACEMENT @ LONG CANE CREEK



A. CONSTRUCTION
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 10 %

See % Table in "Risk Based Cost
Estimation" Memo

D. TOTAL LIQUID AC
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)
Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            7,262,558.48

10,823.34

                659,248.65

TOTAL  $                                                                        1,208,000.00

CONTINGENCY SUMMARY

 $                                                                                8,000.00

 $                                                                        1,200,000.00

REIMBURSABLE COST

CITY OF WEST POINT - ELECTRICAL

GEORGIA POWER - TRANSMISSION

6,278,558.57

                313,927.93



PROJ. NO. CALL NO. 0/00/2016

P.I. NO.
DATE

INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED May-18 2.729$
DIESEL 3.078$
LIQUID AC 541.00$

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 10711.8 10,711.80$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$
Monthly Asphalt Cement Price month project let (APL) 541.00$
Total Monthly Tonnage of asphalt cement (TMT) 33

ASPHALT Tons %AC  AC ton
Leveling 0 5.0% 0
12.5 OGFC 0 5.0% 0
12.5 mm 190 5.0% 9.5
9.5 mm SP 0 5.0% 0
25 mm SP 350 5.0% 17.5
19 mm SP 120 5.0% 6

660 33

BITUMINOUS TACK COAT
Price Adjustment (PA) 111.54$ 111.54$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$
Monthly Asphalt Cement Price month project let (APL) 541.00$
Total Monthly Tonnage of asphalt cement (TMT) 0.343608074

Bitum Tack
Gals gals/ton tons
80 232.8234 0.34360807

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$
Monthly Asphalt Cement Price month project let (APL) 541.00$
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 10,823.34$

13999
0013999
8/3/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex







 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

__________ 
INTERDEPARTMENT CORRESPONDENCE 

 

FILE  

 

Project No: 0013999  Office:  Thomaston 

County TROUP     Date:     June 4, 2018 

P.I. #           0013999    

Description: Replace EB and WB Bridges on SR 18 at Long Cane Creek in West 

Point  

FROM       Scott K. Parker, District Utilities Manager 
 

TO      Parisa Noferest, Project Manager 
 

 

SUBJECT      PRELIMINARY UTILITY COST ESTIMATE                                                                             
 

A review of utilities located on the above referenced project has been conducted 

with Concept Layout plans.. Listed below is a breakdown of the anticipated reimbursable and non-

reimbursable cost. 

 

Utility Owner Reimbursable 
Non- 

Reimbursable 
Estimate Based on 

Georgia Power - Distribution                  No Conflict   

Georgia Power - Transmission $1,200,000.00       Preliminary info from Utility 

Diverse Power                No conflict   

Interstate Telephone d/b/a Wide 

Open West (WOW)    

             
No conflict   

City of West Point - Gas                No conflict   

City of West Point - Water                No Conflict   

City of West Point - Electrical    $8,000.00       Site Visit / Available Drawings 

Charter Communications                No conflict   

              

              

                                       Total  0.00% $1,208,000.00    $0.00     

Department Responsibility   100.00% $1,208,000.00    $0.00    

Local Sponsor Responsibility   0.00% $    $    PFA Dated N/A with N/A 

         

** Indicates Potential Utility Aid Request from Local Gov’t                  

 

Estimate is based on the best available information at the current stage, unforeseen prior 

rights information may be provided by the Utility Company at a later date that could cause 

some non-reimbursable costs to shift to the reimbursable cost column. 
 

If additional information is needed, please contact Bobby Watson at 706-646-7661. 

 

                                                                                                                                                                                                     

cc:   Yulonda Pride-Foster, State Utilities Preconstruction Engineer 

        Patrick Allen, State Utilities Administrator 

         



From: Westberry, Lisa
To: Reid, Robert; Gwinn, Premiah; Schneider, Heidi; Sam Wade; Tyler Mcintosh; Noferest, Parisa; Busby, Jeremy
Cc: Perry, Verlin (Ryan); Benton-Hooks, Carla
Subject: P.I. 0013999, Troup County - Estimated Mitigation Cost for Concept Report
Date: Friday, June 15, 2018 11:32:34 AM

Douglas,
 
As requested, the estimated mitigation costs for the subject project is $57,800.00.  This was based on a
review of aerial photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The
total cost of mitigation credits could remain the same or change once the ecology field survey is complete. 
 
If you should have any questions or need any additional information, please do not hesitate to contact me.
 
 
Thank you,    
 
Lisa Westberry l Special Projects Coordinator l Office of Environmental Services l 600 West Peachtree Street,
NW l Atlanta, GA 30308 l 404-631-1772

 
 
 
 

  ________________________________  

There’s road work ahead. And roadway work zones are hazardous for workers and the public. In fact,
most victims in work zone crashes are drivers or passengers. Work zone safety is everybody’s
responsibility - pay attention – slow down – watch for workers - expect the unexpected. And whenever
you drive, always Drive Alert Arrive Alive - buckle up; stay off the phone and no texting. Visit
www.dot.ga.gov.

mailto:RReid@dot.ga.gov
mailto:PGwinn@dot.ga.gov
mailto:HSchneider@dot.ga.gov
mailto:sam.wade@ice-eng.com
mailto:tyler.mcintosh@ice-eng.com
mailto:PNoferest@dot.ga.gov
mailto:JBusby@dot.ga.gov
mailto:VPerry@dot.ga.gov
mailto:cbenton-hooks@dot.ga.gov
http://www.dot.ga.gov/


Department of Transportation 
State of Georgia 

__________________________________________
_________________________  

 
INTERDEPARTMENT CORRESPONDENCE 

 
 

FILE              Troup County,  OFFICE   Planning 
                  P.I. # 0009975            DATE      October 31, 2016 
 

FROM          Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO              Albert V. Shelby, State Program Delivery Administrator 
                  Attention: Terry Rogers 
                  
SUBJECT  Developed Design Traffic for I-85 @ SR 18 

Per request, we have developed the Design Traffic for the above project. 
The approved Design Traffic is furnished in the attached document 
PI_0009975 Traffic Diagram.pdf and PI_0009975 Traffic Diagram.dgn. 

If you have any questions concerning this information, please contact Rhonda Niles at 
404-631-1924. 

Mahesh Atluri 
HNTB  
Design Traffic Consultant to GDOT 
404-956-5753 
 

 

CLV/MA 

 

















CONCEPT MEETING AGENDA – PI#0013999 Troup County

PI 0013999 Concept Meeting Agenda 180601_Draft minutes2

MEETING INFORMATION

Project Description: SR 18 EB & WB @ LONG CANE CREEK IN WEST POINT

Date: 1 June 2018 Time: 10:00 a.m. – 11:00 a.m.

Location: D3 Office: 115 Transportation Blvd., Thomaston, GA 30286

MEETING MATERIALS

§ Draft Concept Report

§ Project Layout

MEETING MINUTES

§ Welcome

§ Attendee Introduction

o Parisa Noferest began the meeting with introduction of attendees on the phone and in person.  Sign-in sheet
is attached.  The project is currently scheduled for PFPR in May 2019, FFPR in May 2020 and Letting in FY
2021.

§ Project Concept Overview

o Tyler McIntosh (TM) discussed the existing conditions and design features in the draft Concept Report.  TM
noted the adjacent interchange ramp roundabout project (PI 0009975) will require coordination with this
project.  The roundabout project construction ties-in just before the east end of existing bridge and the
construction staging of both projects will be in conflict if not properly coordinated.

o Sam Wade (SW) discussed the existing bridges, proposed bridge replacement and the anticipated
Accelerated Bridge Construction techniques. Long Cane Creek is a FEMA studied stream designated as Zone
AE with designated Floodway.  The proposed bridge is anticipated to be longer than the existing bridge but
roadway profile adjustment and superstructure depths are expected to be limited due to freeboard
requirements and project tie-in with intersection/interchange on either side of bridge. SW noted that the
Sufficiency Rating of the existing bridge would be removed from the final Concept Report.

o TM discussed the traffic counts for the project and noted the traffic report was provided from previously
collected data on the 0009975 project.  Design year AADT is 15,225 (2040) with 12.5% of 24HR Trucks.

o TM and Bobby Watson (BW), District Utilities, discussed the existing utilities in the project area.  TM noted
that SUE level D has been performed in Concept and Level B SUE will be performed in preliminary design.
Existing utilities include water, telephone, gas, power distribution and transmission.  BW noted that the
transmission lines will likely need to be relocated for this project due to crane/pile driving operations.  TM
asked if the provided Utility Cost Estimate included the transmission line relocation as reimbursable.  BW to
verify.  Adam Smith noted that planned outages for the transmission line will require coordination.
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o TM noted that lighting is not required for this project however, may be included in the roundabout project.

o A non-significant Transportation Management Plan is required for the project including temporary traffic
control components.

o Heather Edwards discussed the Environmental Studies and Permitting anticipated for the project.  The
anticipated environmental document is a CE.  A Section 404 permit is expected and a buffer variance may be
required if impacts fall outside the 100 ft. exemption.

o Heather asked about the dirt driveway at the southeast quadrant of the bridge.  Appears to be utility access
driveway.  TM indicated the roundabout project is investigating whether to add a driveway to the 0009975
project.

o TM noted the initial environmental studies were completed as part of the roundabout project.  Additional
studies were performed as needed for the bridge replacement.

o TM discussed the project coordination, activities, responsibilities and cost.  Noted that the responsible party
for Utility Coordination (Preconstruction) should be GDOT, through the District Office.  ICE/United will
perform the SUE analysis and submit to GDOT for coordination.

o TM discussed the Project Cost Estimate and noted that ROW and Utiltities cost estimates have been
received.  Will update the costs in the final Concept Report.  The ROW costs were discussed.  Costs are
currently assumed to be associated with the roundabout project but this needs to be confirmed.

o The preferred alternative is a bridge replacement with staged construction and onsite detour.

§ Additional Comments from Attendees

o Adam Smith discussed the twining of the roundabout project and this project for letting.  This will likely be
the best approach for acquiring ROW, construction staging, and overall project costs.  Mark Lenters,
Consultant PM for 0009975, concurred.

o City of West Point asked about the proposed bridge length.  SW explained that the final bridge length would
be determined based on a detailed hydraulic & hydrologic analysis after Concept approval but lengthening
of the bridge is anticipated to meet current freeboard, backwater and setback requirements.  City noted
that 2003 flood event nearly overtopped the bridge.

o The City of West Point was in favor of the additional sidewalk width on the north side of the bridge for multi-
use path.

o The City of West Point was in favor of the on-site detour/staged construction.
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Action Items Responsible Due By

Remove Sufficiency Rating of the existing bridge Tyler McIntosh 6/11/18

Verify if transmission line relocation in cost estimate Bobby Watson 6/8/18

Change Preconstruction Utility coordination to GDOT Tyler McIntosh 6/11/18

Update ROW and Utility cost in Concept Report Tyler McIntosh 6/11/18

Confirm ROW funding for this project Parisa Noferest 6/11/18
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Processed Date:4/24/2018

Parameters: Bridge Serial Number

Bridge Serial Number: 285-0022-0 County: Troup SUFF. RATING: 64.2

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 285-0022-0 *19 Bypass Length: 1 225 Expansion Joint Type: 15- Evazote Joint.

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: LONG CANE CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00018 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 18 (EBL) *31 Design Load: 6- HS 20 + Mod (2-24,000# Axles @ 4ft Ctrs., when they govern) 243C Parapet Width: 0.00

9 Location: IN EAST WEST POINT 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841300000 - D3 District Three Thomaston 205 Congressional District: 003 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 01/09/2018 27 Year Constructed: 1963 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 60  Date: 03/31/2015 33 Bridge Median: 1-Open *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 20 241A Bridge Median Height: 0

* 4 Place Code: 82132 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 2- Right side only.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 0- None.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 5- Waterborne System (Type VI or VII)  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00018 267B Type Paint Sub Structure: 5 - Waterborne System (Type VI or VII). Year : 2000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 32 - 52.7106 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 85 - 9.2192 214A Movable Bridge: 0 233 Posted Speed Limit: 45

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: E - Steel pile. N. Steel-Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 1 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 2851001800  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 7 237C Electric: 00- Not Applicable

101 Parallel Structure: R. Right structure of parallel bridges 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 1- One Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 1.28 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 03 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 01531 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 2 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 3- Inspected feature exists but does not meet

current or construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 285-00018D-001.33E
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Bridge Serial Number: 285-0022-0 County: Troup SUFF. RATING: 64.2

Programming Data Measurements: Ratings and Posting

201 Project Number: F-10-1 (8) SPUR CT.2 *29  AADT: 8110 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 32

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 53

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013999 * 48 Maximum Span Length: 40 231A H-Modified: 21 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 264 231B Type3/Tandem: 29 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 28.0' 231C Timber: 37 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 34.5' 231D HS-Modified: 30 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 28.0' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $1,032 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $103 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 24

96 Total Improvement Cost: (X$1,000) $1547 32 Approach Rdwy. Width: 24.0' 262 H Operating Rating: 41

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 8 Right Width:8.0 Type: 8 - Grass (Dirt).        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 12165 Fwd Shoulder: Left Width: 8 Right Width:8.0 Type: 8 - Grass (Dirt).        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 24.0 Type:1- Concrete. * 227 Collision Damage:

Forward Pavement: Width: 24.0 Type:1- Concrete. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 6 - Satisfactory Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 5 - Fair Condition

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 5.9 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 7-Better than present minimum criteria.

216B Bridge Height: 22.3 *228 Minimum Vertical Clearance 68 Deck Geometry: 3

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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Processed Date:4/24/2018

Parameters: Bridge Serial Number

Bridge Serial Number: 285-0023-0 County: Troup SUFF. RATING: 64.2

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 285-0023-0 *19 Bypass Length: 1 225 Expansion Joint Type: 15- Evazote Joint.

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: LONG CANE CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00018 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 18 (WBL) *31 Design Load: 6- HS 20 + Mod (2-24,000# Axles @ 4ft Ctrs., when they govern) 243C Parapet Width: 0.00

9 Location: IN EAST WEST POINT 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841300000 - D3 District Three Thomaston 205 Congressional District: 003 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 01/09/2018 27 Year Constructed: 1963 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 60  Date: 03/31/2015 33 Bridge Median: 1-Open *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 20 241A Bridge Median Height: 0

* 4 Place Code: 82132 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 2- Right side only.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 0- None.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 5- Waterborne System (Type VI or VII)  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00018 267B Type Paint Sub Structure: 5 - Waterborne System (Type VI or VII). Year : 2000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 32 - 52.7181 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 85 - 9.2174 214A Movable Bridge: 0 233 Posted Speed Limit: 45

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: E - Steel pile. N. Steel-Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 1 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 2851001800  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 7 237C Electric: 00- Not Applicable

101 Parallel Structure: L. Left structure of parallel bridges 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 1- One Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 1.29 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 03 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 01531 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 2 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 3- Inspected feature exists but does not meet

current or construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 285-00018D-001.34E
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Bridge Serial Number: 285-0023-0 County: Troup SUFF. RATING: 64.2

Programming Data Measurements: Ratings and Posting

201 Project Number: F-10-1 (8) SPUR CT.2 *29  AADT: 8110 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 32

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 53

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013999 * 48 Maximum Span Length: 40 231A H-Modified: 21 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 264 231B Type3/Tandem: 29 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 28.0' 231C Timber: 37 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 34.5' 231D HS-Modified: 30 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 28.0' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $1,032 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $103 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 24

96 Total Improvement Cost: (X$1,000) $1547 32 Approach Rdwy. Width: 24.0' 262 H Operating Rating: 41

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 8 Right Width:8.0 Type: 8 - Grass (Dirt).        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 12165 Fwd Shoulder: Left Width: 8 Right Width:8.0 Type: 8 - Grass (Dirt).        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 24.0 Type:1- Concrete. * 227 Collision Damage:

Forward Pavement: Width: 24.0 Type:1- Concrete. 60A Substructure Condition: 6 - Satisfactory Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 6 - Satisfactory Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 5 - Fair Condition

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 7.9 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 6-Equal to present minimum criteria.

216B Bridge Height: 21.7 *228 Minimum Vertical Clearance 68 Deck Geometry: 3

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  


